
Site setup for the Overstrand Scheme began on 

Monday 7th September at the east end of the 

promenade, between the Clifton Way ramp and 

the beach huts. This included the arrival of machinery, 

welfare containers, etc, alongside the previously stored 

sheet piles.

On week commencing 14th September preparatory 

works began, ahead of the arrival of the sheet piling 

machinery from the 21st September. Once this 

equipment has arrived, the sheet piling works will begin.

The first stage of the sheet piling will be at the western 

end of the sea wall, in the area highlighted to the right. 

Initially, the sheet piles will be driven into the sand using 

specialist machinery. Once this has been completed, 

the sand behind them will be excavated and replaced 

with concrete.

This first stage is expected to take two weeks, however, 

this is weather and tide dependent.
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