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1 Introduction
1.1 A Local Development Scheme (LDS) must be prepared under Section 15 of the Planning and

Compulsory Purchase Act 2004 (as amended by the Localism Act 2011). The LDS is a project
plan which identifies the development plan documents which make up the Local Plan for the
area. It must be made publicly available and kept up-to-date. The LDS enables the public and
stakeholders to find out about planning policies in their area, the status of those policies, and
the details of and timescales for production of all relevant documents.

1.2 This LDS sets out North Norfolk District Council’s programme for the preparation of all Local
Plan documents. The timetable sets out which documents are proposed to be prepared and
when, and indicates at what stage the public can be involved in the plan-making process. Its
purpose is:

to set out the documents to be prepared as part of the local plan, and to provide a short
description of the content and status of each document, and show how the documents
relate to each one another;
to set out a timetable for the preparation of the documents; and,
to explain how the documents will be monitored and reviewed.

1.3 This LDS was recommended to the Council’s Cabinet on 6 July 2015 for publication following
consideration by the Planning Policy & Built Heritage Working Party. It updates the LDS which
was published in September 2009 and takes effect from 1 August 2015.
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2 The North Norfolk Local Development Scheme
2.1 The LDS covers the following types of documents:

Development Plan Documents (DPDs)

2.2 These are documents which once adopted make up the statutory Local Plan for North Norfolk.
The council’s planning decisions must be made in accordance with the Local Plan unless
material considerations indicate otherwise. The main documents covered in this scheme are
the Core Strategy incorporating development management policies, and the Site Specific
Proposals which together form the Local Plan for the district.

2.3 Both documents must be prepared in accordance with the Local Planning Regulations (2012)
(or successor document). At key stages of plan-making there is an opportunity for the public
to comment on the emerging planning policies and proposals in the Local Plan documents.
At the end of the process, the Local Plan is submitted to the Secretary of State and subject
to independent examination by a government appointed inspector to assess their soundness
and legal compliance before they can be adopted by the council.

2.4 Certain other documents must be published alongside each Local Plan document, including:

the Sustainability Appraisal report of each Local Plan document at each stage of
plan-making;
a policies map, setting out the Local Plan’s policies and proposals on a map base;
a Statement of Consultation summarising public representations made to the plan at each
stage of plan-making, and how they have been addressed (this is called the “Regulation
22(c) statement”);
copies of any representations made;
any other supporting documents considered by the council to be relevant in preparing
the plan;
an Adoption Statement and Environmental Statement (when the plan is adopted).

Supplementary Planning Documents (SPDs)

2.5 These documents help to support and explain in more detail how the Council will implement
particular policies and proposals in the Local Plan. SPD can also take the form of design briefs
or development briefs for sites allocated in the plan and design guides to help inform how
development in the district should look.

2.6 SPD can be reviewed frequently and relatively easily to respond to changes quickly whereas
a review of the policies in the Local Plan is a longer and more complex process.

2.7 The National Planning Policy Framework (NPPF) and National Planning Practice Guidance
(NPPG) state that SPDs should be used “where they can help applicants make successful
applications or aid infrastructure delivery”, and should not be used to add unnecessarily to the
financial burdens on development. SPD should not include new or excessively detailed policy
guidance, but ought to be used only where it can clarify and amplify existing policy and set
out how it will help to bring forward sustainable development.

2.8 At present no SPDs are identified in this document preparation timetable. If any SPDs are
identified as necessary during the plan preparation process then these will be added to future
publications of this document.
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Other Local Plan documents

2.9 Documents such as the Local Development Scheme (LDS), the Statement of Community
Involvement (SCI) (which outlines how the community can be involved in the planning process),
and the Annual Monitoring Report (AMR) should be included. The AMR is published each
year, and provides progress on national and local indicators and progress against themilestones
set out in this Local Development Scheme.
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3 The existing Local Development Framework
3.1 A number of documents are already in place to guide the Council’s decisions on planning

applications. Together these form the existing adopted development framework for North
Norfolk. As these documents are already adopted they do not form part of the LDS schedule
set out later in this document as this deals, in the main, with new/emerging documents that
will be prepared to replace the existing adopted framework. However, details are included
below in order to provide a complete picture of the planning policy documents which apply to
the district.

3.2 The Council’s current Plans were adopted in 2008 (Core Strategy incorporating development
management policies) and 2011 (Site Allocations). In 2012 the Government published the
National Planning Policy Framework which requires LPAs to prepare and maintain up to date
Development Plans which comply with the revised national guidance and provide for all
objectively assessed needs and demands for development consistent with the principles of
sustainable development. Those with existing plans were encouraged to consider review and
if such reviews were not completed within a one year transitional period full weight should be
given to the NPPF in subsequent decision making. Development Plans should plan for a period
of at least 15 years and ideally longer.

3.3 The Council has previously considered the extent to which it’s adopted policies in the Core
Strategy are aligned with the NPPF and over the period March 2012 to-date has made a small
number of policy adjustments. These minor amendments, coupled with other such measures
as the Housing Incentive Scheme, mean that the adopted policies continue to provide an
effective basis for day to day decision making for the majority of planning applications.

3.4 The Site Allocations Development Plan was adopted in 2011 and allocates land for around
3,500 dwellings. Some of the allocated sites are unlikely to be developed by 2021 and the
current Plan includes an allowance for housing delivery through to 2023/4 on the basis that
the housing allocations will continue to contribute to housing land supply at the required rate
beyond the current Core Strategy plan period. The Council remains dependent, at least in
part, upon continued development on unallocated sites (windfall) to deliver the target number
of dwellings. Although delivery rates are behind target at this point in the plan cycle, mainly
as a consequence of recession, the Council has sufficient allocated development sites to meet
the next five year requirements and subject to positive market conditions and delivery rates
continuing to improve expects to deliver close to the required local plan target of 8,000 dwellings
by 2021, and approximately 10,000 by 2026.

3.5 However, in the near future the position in relation to future housing land supply is expected
to be very different. It is likely that many of the existing housing allocations will be either
developed or will be under construction. Depending on the rates of new house building in the
next few years it is likely that by 2017/18 the Council may not be in a position to demonstrate
a five year housing land supply. The demand and need for new housing and other types of
development will continue and new development sites therefore need to be identified and
allocated for development.

3.6 The current development plan for the District includes a target to provide 4,000 net additional
jobs over the plan period. The number of jobs in the District increased in the early years of
the current plan period but following the closure of RAF Coltishall fell back to around the 2001
total of 37,500 jobs. There has been no net increase in jobs over the first part of the current
plan period but unemployment levels are low. Designated employment land in the District
continues to be developed, albeit at a slow rate, and the adequacy of supply in terms of quantity,
location and choice will also soon need further consideration.

3.7 There are currently, and are likely to be an increasing number of tensions between the national
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planning policy framework and the approach taken in local policy, not solely as a result of the
NPPF but also due to the changes made in relation to which types of development require
planning permission, initiatives such as Neighbourhood Planning and the Community
Infrastructure levy, and changes in the national and local economy. Most notably national
guidance adopts a more pro-development approach to sustainable development than that
which underpinned the preparation of the adopted development framework for North Norfolk.

3.8 Under the Duty to Cooperate, the Council, in conjunction with neighbouring authorities, has
commissioned a new Strategic Housing Market Assessment (SHMA) which will provide up to
date evidence in relation to housing need and demand in the District up to 2036. This is likely
to be published in the autumn of 2015 and will necessitate reconsideration of the scale of
planned housing growth in the District beyond the current plan period. In addition, as time
progresses there will also be increased pressure to plan over the longer term, for example,
infrastructure providers will need to clearly understand the growth strategy for the District to
inform their long term investment programme beyond 2021.

3.9 Given the above the Council resolved in November 2014 that it will commence the production
of a new Local Plan in May 2015 with the intention of adopting any new Local Plan (combined
Core Strategy and Site Allocations DPD) covering the period 2016-2036 towards the end of
2018.

Local Development Scheme8
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4 The Emerging Local Plan
4.1 The documents making up the Local Plan for North Norfolk must conform to national planning

policy in the NPPF. The Core Strategy (incorporating Development Management Policies)
and the Site Allocations Plan, which interprets the Core Strategy policies for growth, should
also be consistent with one another. If required, SPDs provide more detailed advice or guidance
on the policies in the Local Plan.

4.2 The Localism Act 2011 allows for community-led neighbourhood plans to be brought forward
to complement the adopted Local Plan. At the time of writing this LDS two areas have been
‘designated’: Corpusty and Saxthorpe, and Holt. However, no plans have been formally ‘made’.
The council remains open to working in cooperation with community-led groups to produce
Neighbourhood Plans for individual parts of the district where these help to promote beneficial
development, regeneration or neighbourhood enhancement in accordance with the presumption
in favour of sustainable development and the general principles set out in the NPPF.

 
4.1 Figure 1 shows the structure of the Local Plan for North Norfolk. 

 
 

                 The Local Plan for North Norfolk                                          Other Local Plan documents 
 

 
Core Strategy 

(incorporating Development Management Policies) 
Core Strategy: Strategic planning policies 
DM policies: general policies applying to all  

new development 

   
Local Development Scheme 

The programme for preparing documents which 
form the Local Plan 

 
Site Allocations Plan 

Individual policies and proposals for specific sites  
where change is likely to happen 

  Statement of Community Involvement 
Statement setting out how the Council will 

involve local people in plan‐making and planning 
decisions 

 
Policies Map 

Map showing where particular policies and proposals apply 
 

Neighbourhood Plans 
Plans prepared by the community to guide and manage 
change in locally designated areas. Must be in general 

conformity with the Local Plan. Prepared independently. 
 

  Annual Monitoring Report 
Regular report setting out how the local plan is 
performing against its objectives and targets 

 

   
 

Supplementary Planning Documents 
Including Development Briefs, Design Guides and Landscape Character 

Assessments 
 

 

Figure 1 The documents which form the Local Plan for North Norfolk

4.3 Further information on each of the documents forming the Local Plan can be found in the
profiles in Appendix 1 'Local Plan Document Profiles' which sets out the contents of each
document, status, review arrangements and the periods of public participation and consultation
envisaged.

4.4 A number of other documents will be prepared to support local plan review and the development
of the new Local Plan. This may include a Strategic Housing Market Assessment, Strategic
Housing Land Availability Assessments, Sustainability Appraisals and Appropriate Assessment,
Consultation Statements, Habitats Regulations Assessment, and other local evidence as
required.
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5 Project Plan & Resources
Programme & Consultation

5.1 The Government published the Local Planning Regulations in 2012 which set out the stages
required to be performed during plan preparation. These are:

RegulationKey Stages of Local Plan preparation

Regulation 18Notification of the subject of a local plan which the LPA proposes to prepare

Regulation 19Draft plan preparation, including publication of and consultation on the Draft
Local Plan

(NB There may be more than one round of public consultation at this stage)

Regulation 22Submission of the Draft Local Plan to the Secretary of State

N/aPre-hearing meeting

Regulation 24Examination

Regulation 25Publication of Inspectors findings

Regulation 26Adoption of the Plan

N/aPeriod for Judicial Review

Table 1 Key Stages of Local Plan preparation

5.2 Preparation of Local Plans is subject to specific regulations, a formal duty to engage positively
with other Authorities (Duty to Co-operate), at least two separate statutory periods of public
consultation and independent examination to establish the legality and soundness of the plan.
Any plan prepared must be based on a credible and proportionate evidence base and should
positively seek to address all needs for different types of development.

5.3 It is not possible to be absolutely certain about the timetable for plan preparation at the start
of the process and so this LDS takes a cautious approach. Experience suggests that there
will be delays at various stages and the initial timetable will require adjustment as work
proceeds. By way of example the new requirements under the Duty to Co-operate require
collective decisions to be reached on behalf of several authorities some of which may have
different priorities in relation to plan review timetables.

5.4 Figure 2 highlights the key tasks and suggests a draft timetable. This would result in a new
Local Plan being adopted in late-2018.
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Local Plan Production Timetable
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Milestones  Key Stages of Local Plan Preparation  Regulation 
  Preparation  Project planning   
  Plan Preparation   
1  Notification of Scope of plan and consultation  Regulation 18 
  Evidence gathering   
  Options development   
  Options consultation   
  Options development into Draft local plan   
2  Draft Plan Consultation  Regulation 19 
  Examination  Submission preparation   
3  Submission  Regulation 22 
  Pre‐hearing meeting   
4  Examination in public  Regulation 24 
5  Adoption  Inspectors report  Regulation 25 
6  Adoption (or publication of AMR)  Regulation 26 
7  Period for High Court Challenge   
 

 
Figure 2 Local Plan Production Timetable
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5.5 The Government published the Local Planning Regulations in 2012 which set out the stages
required to be performed during plan preparation. These are:

5.6 The Local Planning Regulations (2012) stipulate the requirements for consultations on the
plan making process. Regulation 18 requires specific and general consultation bodies, relevant
authorities and other statutory consultees and all others the LPA considers to have an interest
to be notified of the subject of the local plan. Detail on the specific and general consultation
bodies to be consulted can be found as an appendix to the Statement of Community
Involvement and are repeated in Appendix B of this document for clarity.

5.7 In addition to this the Council will consult with the general public for a period of not less than
6 weeks on the draft plan (under Regulation 19). There may be other intervening consultations
in addition to the above.

5.8 The document, with revisions if necessary, will then be submitted to the Secretary of State
and notice will be given to all parties previously notified or who have made representations.

Governance & Resources

5.9 The Local Plan process is steered by the Council’s Planning Policy and Built HeritageWorking
Party who meet regularly to review progress, provide a policy steer and agree consultation
documents. Recommendations made by this committee are referred to Cabinet for executive
decisions. There is also liaison both within the Council and with partner authorities through
regular meetings. The Planning Policy manager, Planning Policy Team Leader and the Project
Support Officer provide day-to-day guidance on project progress.

5.10 Resources to undertake the local plan work programme comprises the Planning Policy Team:
the Planning Policy Manager, Planning Policy Team Leader, a Planning Officer, a Planning
Assistant and the Project Support Officer. Other expertise within the Council will be involved
in detailed aspects of the plan preparation as and when necessary. This may include the
following teams in addition to others:

Development Management, including Conservation, Design and Landscape
Economic Development
Strategic Housing
Coastal Strategy Team
Environmental Health

5.11 There are a number of constraints and risks associated with the timetable for the North Norfolk
Local Plan outlined in this LDS. These risks relate to:

the resource requirement demanded by the new development plan preparation system,
particularly in relation to public involvement and sustainability appraisal;
I.T failure, specifically ‘Objective’ document publication and consultation software which
is remotely hosted;
loss of individual staff with specialist knowledge;
public acceptance of proposals
uncertainty around delivery of evidence being prepared under the Duty to Cooperate,
and;
changes in national planning policy, either in terms of policy itself or process changes.

5.12 These risks will need to be reviewed and managed throughout the plan preparation process.

13Local Development Scheme
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Monitoring & Review

5.13 Monitoring is an important part within the cyclical process of plan making and provides feedback
on the performance of policies and whether aims are being achieved, as shown on the following
page.

Key Issues

Aims

Monitor and 
Review

Targets and 
Indicators

Figure 3 Policy Making Cycle

5.14 Annual Monitoring Reports (AMRs) are prepared each year to assess the extent to which
policy aims are being achieved. AMRsmust be based on the period 1 April to 31 March. AMRs
for previous years can be viewed at: www.northnorfolk.org/ldf

5.15 The AMR requires local planning authorities to:

review actual progress in terms of local development document preparation against the
timetable in the LDS; assess the extent to which policies in local development documents
are being implemented;
where policies are not being implemented, explain why and set out what steps are to be
taken to ensure that the policy is implemented, or whether the policy is to be amended
or replaced;
identify the significant effects of implementing policies in local development documents
and whether they are as intended; and
set out whether policies are to be amended or replaced.

5.16 As development of the plan progresses a monitoring framework will also be developed to
enable the plan-monitor-review cycle to continue forward and assess how the plan is being
implemented and its impact. Alongside National Government core output indicators covering
business development, housing, transport, local services, minerals & waste, flood protection
and water quality, biodiversity and renewable energy, corporate indicators and the new local
plan indicators will monitor the effectiveness of the plan.
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1 Local Plan Document Profiles
North Norfolk Local Plan - Core StrategyDocument Title

Document details

The document sets out the vision, objectives and strategy for the spatialRole and Content
development of North Norfolk in the period 2016-2036. It provides a range
of strategic policies covering the overall type, level and broad location of
development, with strategic level policies on sustainable development,
housing, economic development, the natural and built environment, and
access and infrastructure. There is also a vision for each of the main
settlements to guide development to the most appropriate locations.

Development Plan Document (DPD)Status

The document will conform with the National Planning Policy Framework
(NPPF) 2012

Conformity

North Norfolk District Council local planning authority area (excluding the
Broads Authority area)

Geographical
coverage

Timetable for production

Strategic Housing Market Assessment (SHMA), Strategic Housing LandEvidence required
Availability Assessment (SHLAA), Housing Needs Study, Retail Study,
Employment Land and Economic Growth Study, Rural Economy Study,
Infrastructure Study, Health Impact Assessment, Tourism Study, Viability
Assessment, Flood Risk Assessment, Water Cycle Study, Landscape
Character Assessment, Visitor Pressure Survey Study, Gypsy and Traveller
Needs Assessment, Open Space Audit, Shoreline Management Plan, Sport
& Recreation Study

NB This list will be refined as the evidence requirements for the Local plan
are established in full.

Commence local plan preparation – May 2015Production
milestones

Notification of preparation of policy options, including publication of timetable
(LDS) and Statement of Community involvement (SCI) - Regulation 18
consultation – August 2015

Preparation of evidence studies required to support local plan preparation:
Scoping/commissioning/preparing/publishing all evidence – by
December 2016

Preparation of policy options and appraisal of available sites, including
preparation of Sustainability Appraisal of both and potential options
consultation - January 2017 – July 2017

Prepare Regulation 19 plan (draft plan) and carry out consultation –August
2017 – December 2017
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North Norfolk Local Plan - Core StrategyDocument Title

Assess representations to regulation 19 consultation and prepare for
submission – January 2018 – February 2018

Submit to Planning Inspectorate – February 2018

Examination – June 2018 – August 2018

Inspectors Report – October 2018

Adoption – December 2018

NB The above projected timetable may slip if additional rounds of consultation
are required.

Responsibilities

Planning Policy ManagerLead Officer

Housing and Policy Board, Planning Policy and Built Heritage Working PartyGovernance

Staff from: Planning Policy, Development Management, Strategic Housing,
Environmental Health, Economic Development, Coastal Management.

Resources

Monitoring and review

Annual Monitoring Report (AMR)Mechanism

Table 2 Local Plan Document Profile - Core Strategy

Local Development Scheme2
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North Norfolk Local Plan - Development Management Policies (DM
Policies)

Document Title

Document details

The document sets out the local policies, standards and criteria againstRole and Content
which all proposals for development and change of use of land and buildings
across the district will be assessed, and to inform decisions on planning
applications made to the period 2036.

The DM policies also supplement and interpret the wider principles for
sustainable development set out in the NPPF and reinforces the strategic
policies and objectives in the Core Strategy, where further guidance is
necessary.

Development Plan Document (DPD)Status

The document will conform with the National Planning Policy Framework
(NPPF) 2012

Conformity

North Norfolk District Council local planning authority area (excluding the
Broads Authority area)

Geographical
coverage

Timetable for production

As per Core StrategyEvidence required

Commence local plan preparation – May 2015Productionmilestones

Notification of preparation of policy options, including publication of timetable
(LDS) and Statement of Community involvement (SCI) - Regulation 18
consultation – August 2015

Preparation of evidence studies required to support local plan preparation:
Scoping/commissioning/preparing/publishing all evidence – by
December 2016

Preparation of policy options and appraisal of available sites, including
preparation of Sustainability Appraisal of both and potential options
consultation - January 2017 – July 2017

Prepare Regulation 19 plan (draft plan) and carry out consultation –August
2017 – December 2017

Assess representations to regulation 19 consultation and prepare for
submission – January 2018 – February 2018

Submit to Planning Inspectorate – February 2018

Examination – June 2018 – August 2018

Inspectors Report – October 2018

Adoption – December 2018

NB The above projected timetable may slip if additional rounds of
consultation are required.
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North Norfolk Local Plan - Development Management Policies (DM
Policies)

Document Title

Responsibilities

Planning Policy ManagerLead Officer

Housing and Policy Board, Planning Policy and Built Heritage Working
Party

Governance

Staff from: Planning Policy, Development Management, Strategic Housing,
Environmental Health, Economic Development, Coastal Management.

Resources

Monitoring and review

Annual Monitoring Report (AMR)Mechanism

Table 3 Local Plan Document Profile - Development Management Policies

Local Development Scheme4
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North Norfolk Local Plan - Site Allocations PoliciesDocument Title

Document details

The document sets out the site specific proposals for the district to showRole and Content
how objectively assessed development needs will be met over the plan
period to 2036, including for housing, employment and other types of
development in accordance with the strategic objectives of the Core
Strategy. Details of specific land allocations will be included, identified on
the proposals map and details of the infrastructure and other requirements
arising from development.

Development Plan Document (DPD)Status

The document will conform with the National Planning Policy Framework
(NPPF) 2012

Conformity

North Norfolk District Council local planning authority area (excluding the
Broads Authority area)

Geographical
coverage

Timetable for production

As per Core StrategyEvidence required

Commence local plan preparation – May 2015Productionmilestones

Notification of preparation of policy options, including publication of timetable
(LDS) and Statement of Community involvement (SCI) - Regulation 18
consultation – August 2015

Preparation of evidence studies required to support local plan preparation:
Scoping/commissioning/preparing/publishing all evidence – by
December 2016

Preparation of policy options and appraisal of available sites, including
preparation of Sustainability Appraisal of both and potential options
consultation - January 2017 – July 2017

Prepare Regulation 19 plan (draft plan) and carry out consultation –August
2017 – December 2017

Assess representations to regulation 19 consultation and prepare for
submission – January 2018 – February 2018

Submit to Planning Inspectorate – February 2018

Examination – June 2018 – August 2018

Inspectors Report – October 2018

Adoption – December 2018

NB The above projected timetable may slip if additional rounds of
consultation are required.

Responsibilities

Planning Policy ManagerLead Officer
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North Norfolk Local Plan - Site Allocations PoliciesDocument Title

Housing and Policy Board, Planning Policy and Built Heritage Working
Party

Governance

Staff from: Planning Policy, Development Management, Strategic Housing,
Environmental Health, Economic Development, Coastal Management.

Resources

Monitoring and review

Annual Monitoring Report (AMR)Mechanism

Five Year land supply statement incorporating housing trajectory and SHLAA
update

Table 4 Local Plan Document Profile - Site Allocations Policies

Local Development Scheme6
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2 Consultation Bodies
Specific Consultation Bodies

Town and Parish Councils within and adjoining the North Norfolk administrative boundaries
Adjoining Local Authorities: Borough Council of King’s Lynn andWest Norfolk, Breckland
Council, Broads Authority, Broadland District Council and Great Yarmouth Borough
Council
Norfolk County Council
The Historic Buildings and Monuments Commission for England (Historic England)
Natural England
The Environment Agency
Lead Local Flood Authority (Norfolk County Council)
Relevant sewage undertaker
Relevant water undertaker
Clinical Commissioning Groups in the East of England Region (CCGs) (or successor
health care bodies)
Norfolk Constabulary
Police and Crime Commissioner for Norfolk
Relevant electronic communication companies
Relevant electricity companies
Relevant gas companies
The Homes and Communities Agency
The Health and Safety Executive (HSE)
Network Rail
The Secretary of State for Transport
The Gardens Trust
Sport England
The Ministry of Defence
The Marine Management Organisation
The Coal Authority

It should be noted that this list is not exhaustive andmay change overtime as legislation and regulations
are updated.

General Consultation Bodies

Bodies which represent the following in the District:

Different racial, ethnic or national groups
Different religious groups
Disabled persons
Persons carrying on business
Community groups
Gypsies, Travellers and Travelling Showpeople
Older or younger people
Health
The environment
The coast
The economy
Education
The historic environment

7Local Development Scheme
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Tourism
Regeneration
Transport
Sport and recreation

Voluntary bodies some or all of whose activities benefit any part of the District
Bodies which provide Public services in the District
Local Enterprise Partnerships
Interested individuals

It should be noted that this list is not exhaustive andmay change overtime as legislation and regulations
are updated.

Local Development Scheme8
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3 Glossary of Terms
DefinitionTerm

Regular reports produced by the Local Planning Authority (LPA)
setting out how the Local Plan is performing against its objectives
and targets and covering progress on the Duty to Cooperate.

Annual Monitoring Report

Part of the Local plan setting out the spatial vision for the district,
including the key policies and proposals to deliver that vision.

Core Strategy

The policies against which proposals for development are considered.DevelopmentManagement
Policies

Documents prepared by the LPA which form the Local Plan andDevelopment Plan
Document (DPD) which set out the policies and proposals for the district. These are

statutory documents prepared under the Local planning Regulations
(2012) with rigorous community involvement and consultation. These
documents are subject to independent examination by the Secretary
of State.

A document setting out the timetable for preparation and adoption
of the Local Plan

Local Development
Scheme (LDS)

The plan for future development of the district, drawn up by the LPALocal Plan
in consultation with the community. In law this is described as the
Development Plan and is adopted under the Planning and
Compulsory Purchase Act (2004)

A plan prepared by a Town or Parish Council or a Neighbourhood
Forum for a particular neighbourhood area (‘made’ under the Planning
and Compulsory Purchase Act 2004).

Neighbourhood Plans

Sites identified to accommodate the range of land uses necessary
to implement the objectives of a Core Strategy

Site Allocations

A document setting out the approach the LPA will take involving the
community in preparing the Local plan and planning applications.

Statement of Community
Involvement (SCI)

Documents which expand on the policies and proposals in the Local
Plan.

Supplementary Planning
Documents (SPDs)

An appraisal of the social, economic and environmental implicationsSustainability Appraisal
(SA) of the Core Strategy, policies and site allocations, and considered

against reasonable alternatives. This ensures that the policies and
allocations contribute to the achievement of sustainable development.

Table 5 Glossary of Terms
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